

PK0-003^{Q&As}

CompTIA Project+ (2009)

Pass CompTIA PK0-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pk0-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

- ⚙ **Instant Download** After Purchase
- ⚙ **100% Money Back** Guarantee
- ⚙ **365 Days** Free Update
- ⚙ **800,000+** Satisfied Customers



QUESTION 1

Which of the following would be MOST helpful in creating project roles and resource requirements?

- A. Responsibility Assignment Matrix
- B. Project Charter
- C. Work Breakdown Structure
- D. Human Resources Plan

Correct Answer: C

QUESTION 2

Which of the following are components in the communications management planning process?

- A. Communications planning, information distribution, performance reporting, project implementation
- B. Communications planning, information distribution, performance reporting, closing
- C. Communications planning, information distribution, performance reporting, initiating
- D. Communications planning, information distribution, performance reporting, manage stakeholders

Correct Answer: D

QUESTION 3

A project team is meeting monthly for their project risk review. During the brainstorm, one of the team members mentions that a risk to the project could be a delay with the servers. Which of the following is the BEST response?

- A. Exploit
- B. Enhance
- C. Avoid
- D. Share

Correct Answer: C

QUESTION 4

Which of the following BEST describes a functional organization?

- A. An organization where each employee reports to a Project Manager, who reports to the next level of management. There are no Department Heads.

- B. An organization where each employee reports to a Department Head and a Project Manager, splitting their time between department work requirements and projects.
- C. An organization where each employee reports to a Department Head, who reports to the next level of management. Departments are managed independently, and Project Managers are staff who report to the Department Heads.
- D. An organization where each employee reports to a Department Head, who reports to the next level of management. Departments manage projects independently.

Correct Answer: D

QUESTION 5

A project stakeholder wants to make changes to a project after work on the project has already started. Which of the following should the project manager do FIRST?

- A. Assign the request a tracking number and record in change request log
- B. Recruit new project team members to expedite the change's completion date
- C. Perform an analysis on the requested change submitted by the stakeholder
- D. Submit stakeholder's change request to the change control board

Correct Answer: A

QUESTION 6

A project has 45 lines of communication. Which of the following shows how many stakeholders does the project have?

- A. 5
- B. 9
- C. 10
- D. 15

Correct Answer: C

QUESTION 7

Which of the following describes the work package level of a WBS?

- A. Project phases
- B. Major deliverables
- C. The lowest level
- D. The project name

Correct Answer: C

QUESTION 8

A change request has been identified and submitted to the Change Control Board for approval. After gaining approval, which of the following should occur NEXT?

- A. Document using the appropriate change control forms
- B. Update the project plan components
- C. Request a meeting with the project sponsor
- D. Perform impact analysis

Correct Answer: B

QUESTION 9

Which of the following shows the interdependencies between activities on a project schedule?

- A. Milestone chart
- B. Pareto diagram
- C. Network diagram
- D. Scatter diagram

Correct Answer: C

QUESTION 10

Which of the following is the BEST description of a baseline?

- A. A view of the project's status
- B. An assessment of risks for the project
- C. A snapshot of the project at a particular point in time
- D. A calculation of the project's CPI and SPI

Correct Answer: C

QUESTION 11

Which of the following is included in the project charter?

- A. Work assignments
- B. Problem statement
- C. Cost-benefit analysis
- D. Feasibility assessments

Correct Answer: B

QUESTION 12

After the ground breaking at a new construction site, the pile driving operation comes to a full stop due to the nature of the terrain. Which of the following is MOST likely to occur?

- A. The project communication plan must be updated and a stakeholder meeting must be scheduled.
- B. The project manager must manage the new issue as the project schedule could be delayed.
- C. The project manager must implement conflict resolution and review the resource requirement.
- D. The project scope statement must be reviewed and the project manager must prepare a performance report.

Correct Answer: B

QUESTION 13

Which of the following project documents lists risks and describes the strategy to deal with a risk?

- A. Risk categorization
- B. Risk register
- C. Risk analysis
- D. Risk breakdown structure

Correct Answer: B

QUESTION 14

Which of the following areas are addressed in the Project Charter?

- A. Project team members
- B. Work Breakdown Structure (WBS)
- C. Business needs
- D. Communications venue

Correct Answer: C

QUESTION 15

A project manager is using historical data from multiple projects to estimate activity durations. Which of the following network diagrams would BEST allow for the utilization of the information available?

- A. CPM
- B. GERT
- C. CCM
- D. PERT

Correct Answer: D

[PK0-003 VCE Dumps](#)

[PK0-003 Exam Questions](#)

[PK0-003 Braindumps](#)